Untitled Gantt Project

http://

Project manager Project dates

Project dates 16 Apr 2024 - 30 Apr 2024

Completion99%Tasks16Resources3

Tasks

Name	Begin date	End date
Conception challenge ransomware	16/04/2024	29/04/2024
Conception challenge bot discord	16/04/2024	29/04/2024
Conception challenge OSINT	16/04/2024	26/04/2024
Conception MLD BDD	16/04/2024	16/04/2024
Montage de la base de données	16/04/2024	16/04/2024
Conception challenges WEB	16/04/2024	22/04/2024
Implem API - endpoint login	18/04/2024	18/04/2024
Implem API - endpoint register	19/04/2024	19/04/2024
Implem API - endpoint Users	19/04/2024	19/04/2024
Implem API - endpoint Delete users	22/04/2024	22/04/2024
Implem API - endpoint submit-flag	22/04/2024	22/04/2024
Implem Front en Next Js	23/04/2024	26/04/2024
Relier Server de front avec API	25/04/2024	26/04/2024
Faire solution challenge	26/04/2024	26/04/2024
Dockerisation	26/04/2024	26/04/2024
Diaporama	29/04/2024	29/04/2024

Resources

Name	Default role
Tom Jegou	developer
Kylian Oger	developer
Tom Saillard	developer

Gantt Chart 4

Cuille Ci					
GANTT			Week 15	Week 16	Week 17
	Name	Begin date	End date	15 16 17 18 19	22 23 24
Conception challenge ransomware		16/04/2024	29/04/2		
Conception challenge bot discord		16/04/2024	29/04/2		
Conception challenge OSINT		16/04/2024	26/04/2		
Conception MLD BDD		16/04/2024	16/04/2		
Montage de la base de données		16/04/2024	16/04/2		
Conception challenges WEB		16/04/2024	22/04/2		
Implem API - endpoint login		18/04/2024	18/04/2		
Implem API - endpoint register		19/04/2024	19/04/2		_
Implem API - endpoint Users		19/04/2024	19/04/2		_
Implem API - endpoint Delete users		22/04/2024	22/04/2		
Implem API - endpoint submit-flag		22/04/2024	22/04/2		
Implem Front en Next Js		23/04/2024	26/04/2		
Relier Server de front avec API		25/04/2024	26/04/2		
Faire solution challenge		26/04/2024	26/04/2		
Dockerisation		26/04/2024	26/04/2		
Diaporama		29/04/2024	29/04/2		

Resources Chart

