RootYou 29 Apr 2024

HaCoeur

Project manager

Project dates 16 Apr 2024 - 30 Apr 2024

Completion99%Tasks16Resources3

Meilleure Association de Cybersécurité

RootYou 29 Apr 2024 2

Tasks

Name	Begin date	End date
Conception challenge ransomware	16/04/2024	29/04/2024
Conception challenge bot discord	16/04/2024	29/04/2024
Conception challenge OSINT	16/04/2024	26/04/2024
Conception MLD BDD	16/04/2024	16/04/2024
Montage de la base de données	16/04/2024	16/04/2024
Conception challenges WEB	16/04/2024	22/04/2024
Implem API - endpoint login	18/04/2024	18/04/2024
Implem API - endpoint register	19/04/2024	19/04/2024
Implem API - endpoint Users	19/04/2024	19/04/2024
Implem API - endpoint Delete users	22/04/2024	22/04/2024
Implem API - endpoint submit-flag	22/04/2024	22/04/2024
Implem Front en Next Js	23/04/2024	26/04/2024
Relier Server de front avec API	25/04/2024	26/04/2024
Faire solution challenge	26/04/2024	26/04/2024
Dockerisation	26/04/2024	26/04/2024
Diaporama	29/04/2024	29/04/2024

RootYou 29 Apr 2024

Resources

Name	Default role
Tom Jegou	developer
Kylian Oger	developer
Tom Saillard	developer

RootYou 29 Apr 2024

Gantt Chart

GANTT.				Week 15 Week 16					Week	17		
	Name	Begin date	End date	12	15	16	17	18	19	22	23	24
Conception challenge ransomware		16/04/2024	29/04/2024							_		_
Conception challenge bot discord		16/04/2024	29/04/2024							-		
Conception challenge OSINT		16/04/2024	26/04/2024							_		_
Conception MLD BDD		16/04/2024	16/04/2024									
Montage de la base de données		16/04/2024	16/04/2024									
Conception challenges WEB		16/04/2024	22/04/2024							_		
Implem API - endpoint login		18/04/2024	18/04/2024						_			
Implem API - endpoint register		19/04/2024	19/04/2024							3		
Implem API - endpoint Users		19/04/2024	19/04/2024							•		
Implem API - endpoint Delete users		22/04/2024	22/04/2024									
Implem API - endpoint submit-flag		22/04/2024	22/04/2024								=	
Implem Front en Next Js		23/04/2024	26/04/2024									
Relier Server de front avec API		25/04/2024	26/04/2024									
Faire solution challenge		26/04/2024	26/04/2024									
Dockerisation		26/04/2024	26/04/2024									
Diaporama		29/04/2024	29/04/2024									

Resources Chart

Week 15 Week 16 Week 17 17 18 19 23 15 22 Default role ∃ • Tom Jegou developer Conception MLD BDD Montage de la base de données Dockerisation Implem API - endpoint login Implem Front en Next Js Diaporama Implem API - endpoint register Implem API - endpoint Users Implem API - endpoint submit-flag Implem API - endpoint Delete users Relier Server de front avec API Conception challenges WEB Faire solution challenge ∃ • Kylian Oger developer Conception challenge bot discord Diaporama ■ Tom Saillard developer Conception challenge ransomware Diaporama